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MONSANTO
From: K.W. Lichtenheld " CS6G Corporate Engineering (4-6627)
Date: April 2, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Bartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh « F2ED
T.N. Carrico 1740*+ F.A. Mayse CSé6G
W.C. Koester Alberici* B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
C.J. Lotz Alberici® ’
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740+ ** part Time
O.N. Shipley 1740
T.W. Wright CS6G

j Fbllowing are minutes of the meeting held at the CED
construction trailers on 03/28/85 at 9:00 a.m.

l. Construction Progress

a, Water test 1-AA to 1-BB on VCP passed.

b. Water test Rt. 3 Box to l1-AA failed. Will cut out joint
and test next week.

€. Grout slurry under 42" dia. VCP put in at flume manhole.

d. Encasement steel installed Rt. 3 Box to 1-AA and manhole
1-AA to 1-BB. Bulkheads to be installed manhole l-AA to
1-BB today and concrete placed next week.

e. Manhole 1-BB to 1-CC backfill in progress,

f. Manhole 1-CC brick mortar installation 90% complete,

g. Set 42" dia. VCP manhole 1-CC to 1-DD. First and second
pass on joints complete today and third pass will be
complete tomorrow.

h. 42* dia. VCP set in trench between manhole 1-DD to 1-EE.

i. Manhole 1-GG base forms set and concrete will be placed
tomorrow.

j. Rig for setting 6" dia. to 18" dia. VCP has been designed
and is being fabricated.

| k. Kelly R.R. contractor completed work on track #8C.
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2. BBZ Warehouse

The new dock seal is to be installed next week., The rock on
the railroad tracks and electrical work has been ccmpleted.

3. Dewatering Pumps

The #4 pump is to be installed with only a 45-foot riser.
pumps #1, 2, 3, & 5 are in operation.

4, Manhole 1-EE Area

a. Other options to sheet piling around 1-EE are more
expensive than $70k. Field (Shipley) to write change
order next week, .

b. Elevation checks on new lateral line manhole 1-JJ to
manhole 1-EE are complete. Lichtenheld to check possible
interference with existing 24" and 30" Village sewers.

Cc. The 8" dia. well water line rerouting on the east side of
"H" Street will be completed next week.

5. Miscellaneous

a. Float system at ACL cooling tower appears to be
functional. Plant will overhaul on next shutdown.

b. Details of the cost to keep the wash tracks operating
during the construction period are being assembled by
Nelson who will write a PCN. Nelson not present to
report progress. .

c. R. Nelson to start on BI demolition. Construction will
begin in that area in two-months.

6. Earth Removal from Plant

a. carrico working with plant on removing contaminated soil
at stockpile.

b. Alberici to start removing non-contaminated earth from
plant. Carrico to supply Alberici permit numbers. '

The next progress meeting will be held at the CED construction

trailers at 9:00 a.m. on Thursday, April 4, 1985.
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